

IMPLEMENTATION REPORT FOR THE EUROPEAN TERRITORIAL COOPERATION GOAL

PART A

IDENTIFICATION OF THE ANNUAL/FINAL IMPLEMENTATION REPORT

CCI	2014TC16RFCB020
Title	(Interreg V-A) EL-IT - Greece-Italy
Version	2015.0
Date of approval of the report by the monitoring committee	30-May-2016

2. OVERVIEW OF THE IMPLEMENTATION OF THE COOPERATION PROGRAMME (ARTICLE 50(2) OF REGULATION (EU) NO 1303/2013 AND ARTICLE 14(3)(A) OF REGULATION (EU) NO 1299/2013)

Key information on the implementation of the cooperation programme for the year concerned, including on financial instruments, with relation to the financial and indicator data.

"**The Interreg V-A Greece – Italy 2014-2020 Programme**", approved by the European Commission on 15.12.2015 with the 2014 TC16RFCB020 decision. During 2015 there was no programme activation.

Nevertheless, at the meantime, the MA has made every effort for the Programme's early activation.

More specifically, at the launching event of the Cooperation Programme a major information activity has been organised by the Managing Authority in co-operation with the National Authorities to publicise the Programme and to highlight the role of the EU. The event was organised in Thessaloniki on 22-23 June 2015 with the participation of more than 1,000 participants, representing more than 700 stakeholder entities. General information on the CP's objectives, priorities and areas of intervention was provided. Additionally, a preliminary workshop, in order to identify the stakeholders' requirements in terms of the anticipated 1st Call for Project Proposals was also held. Similar events will also be organised in all the eligible areas upon the approval of the Programme and the publication of the 1st Call.

In addition, a launching event was also held in Bari on 16th December 2015, presenting the challenges of the new Cooperation Programme in the 2014-2020, and highlighting the results of the "Greece-Italy 2007-2013" Programme, more than 500 people had the opportunity to be informed on the developmental opportunities offered by the CP.

Furthermore, the MA works intensively on the maturation of the necessary procedures (composition of the monitoring committee, RoP, JS set up, 1st Call of project proposals, etc).

The Managing Authority of European Territorial Cooperation (INTERREG) Programmes in Greece is in close cooperation with the Special Service of MIS in order to finalize the electronic system that is going to fulfill the requirements concerning "E-Cohesion" in relation to European territorial cooperation (INTERREG) programmes.

The Hellenic MIS has been developed to support (initially) the mainstream Operational Programmes 2014-2020, ensuring full electronic management of data and procedures on both Programme and project level. More specifically, the MIS covers the specific requirements as set out in EU 1011/2014 (Article 9 prg1 & Article 10 prg1 & prg4) and EU 821/2014 (Article 8 prg1) focusing particularly:

- on the electronic exchange of information between beneficiaries and management and control bodies (i.e. enabling reduction of administrative burden for beneficiaries)
- on the facilitation of interoperability between National and Union legal frameworks, while allowing beneficiaries to submit only once all information related to the electronic data exchange (i.e. enabling electronic data exchange on programme implementation)

level)

The above MIS is currently undergoing some necessary adaption to ensure coverage of the specific features of INTERREG Programmes 2014-2020. The Managing Authority has been informed by the Special Service of MIS that within the year 2016, project level requirements shall be adequately operational.

The adaptation of the above MIS, to the specific challenges and features of the cooperation programmes, will lead to the fulfillment of the relative requirements at the very early stage of the CPs implementation .

3. IMPLEMENTATION OF THE PRIORITY AXIS

3.1 Overview of the implementation

ID	Priority axis	Key information on the implementation of the priority axis with reference to key developments, significant problems and steps taken to address these problems
1	Innovation and Competitiveness	<p>There was no programme activation until the end of 2015, therefore no activities were financed in the years 2014-2015.</p> <p>The total funding allocation for Priority Axis1 , is 34.489.531,00 € (with ERDF contribution 29.316.101,00 €).</p>
2	Integrated Environmental Management	<p>There was no programme activation until the end of 2015, therefore no activities were financed in the years 2014-2015.</p> <p>The total funding allocation for Priority Axis 2 , is 48.038.990,00 € (with ERDF contribution 40.833.141,00 €).</p>
3	Cross Border and Sustainable Transport System	<p>There was no programme activation until the end of 2015, therefore no activities were financed in the years 2014-2015.</p> <p>The total funding allocation for Priority Axis 3 , is 33.257.764,00 € (with ERDF contribution 28.269.099,00 €).</p>
4	Technical Assistance	No expenditures were charged to the TA budget until the end of 2015.

3.2 Common and programme specific indicators (Article 50(2) of Regulation (EU) No 1303/2013)

Priority axes other than technical assistance

Priority axis	1 - Innovation and Competitiveness
Investment priority	1b - Promoting business investment in R&I, developing links and synergies between enterprises, research and development centres and the higher education sector, in particular promoting investment in product and service development, technology transfer, social innovation, eco-innovation, public service applications, demand stimulation, networking, clusters and open innovation through smart specialisation, and supporting technological and applied research, pilot lines, early product validation actions, advanced manufacturing capabilities and first production, in particular in key enabling technologies and diffusion of general purpose technologies

Table 2: Common and programme specific output indicators

(I)	ID	Indicator	Measurement unit	Target value	2015	Observations
F	CO26	Research, Innovation: Number of enterprises cooperating with research institutions	Enterprises	500.00	0.00	
S	CO26	Research, Innovation: Number of enterprises cooperating with research institutions	Enterprises	500.00	0.00	
F	O0515	Number of supported innovation-related cross border cooperation structures and networks	Number	20.00	0.00	
S	O0515	Number of supported innovation-related cross border cooperation structures and networks	Number	20.00	0.00	
F	O0516	Number of innovation support tools/approaches/techniques introduced through cross-border co-operation	Number	5.00	0.00	
S	O0516	Number of innovation support tools/approaches/techniques introduced through cross-border co-operation	Number	5.00	0.00	

(I)	ID	Indicator	2014
F	CO26	Research, Innovation: Number of enterprises cooperating with research institutions	0.00
S	CO26	Research, Innovation: Number of enterprises cooperating with research institutions	0.00
F	O0515	Number of supported innovation-related cross	0.00

(1)	ID	Indicator	2014
		border cooperation structures and networks	
S	O0515	Number of supported innovation-related cross border cooperation structures and networks	0.00
F	O0516	Number of innovation support tools/approaches/techniques introduced through cross-border co-operation	0.00
S	O0516	Number of innovation support tools/approaches/techniques introduced through cross-border co-operation	0.00

Priority axis	1 - Innovation and Competitiveness
Investment priority	1b - Promoting business investment in R&I, developing links and synergies between enterprises, research and development centres and the higher education sector, in particular promoting investment in product and service development, technology transfer, social innovation, eco-innovation, public service applications, demand stimulation, networking, clusters and open innovation through smart specialisation, and supporting technological and applied research, pilot lines, early product validation actions, advanced manufacturing capabilities and first production, in particular in key enabling technologies and diffusion of general purpose technologies
Specific objective	SO1.1 - Delivering innovation support services and developing clusters across borders to foster competitiveness

Table 1: Result indicators

	Indicator	Measurement unit	Baseline value	Baseline year	Target value (2023) Total	2015 Total	2015 Qualitative	Observations
R0501	Level of capacity of businesses and innovation stakeholders to utilise the available innovation support services and clusters	%	56	2015	Increase		56	

ID	Indicator	2014 Total	2014 Qualitative
R0501	Level of capacity of businesses and innovation stakeholders to utilise the available innovation support services and clusters		56

Priority axis	1 - Innovation and Competitiveness
Investment priority	3a - Promoting entrepreneurship, in particular by facilitating the economic exploitation of new ideas and fostering the creation of new firms, including through business incubators

Table 2: Common and programme specific output indicators

(1)	ID	Indicator	Measurement unit	Target value	2015	Observations
F	O0517	Number of supported cross-border knowledge transfer structures and networks for SMEs	Number	15.00	0.00	
S	O0517	Number of supported cross-border knowledge transfer structures and networks for SMEs	Number	15.00	0.00	
F	O0518	Number of incubators supported (business plans, feasibility studies, etc.)	Number	5.00	0.00	
S	O0518	Number of incubators supported (business plans, feasibility studies, etc.)	Number	5.00	0.00	

(1)	ID	Indicator	2014
F	O0517	Number of supported cross-border knowledge transfer structures and networks for SMEs	0.00
S	O0517	Number of supported cross-border knowledge transfer structures and networks for SMEs	0.00
F	O0518	Number of incubators supported (business plans, feasibility studies, etc.)	0.00
S	O0518	Number of incubators supported (business plans, feasibility studies, etc.)	0.00

Priority axis	1 - Innovation and Competitiveness
Investment priority	3a - Promoting entrepreneurship, in particular by facilitating the economic exploitation of new ideas and fostering the creation of new firms, including through business incubators
Specific objective	SO1.2 - Supporting the incubation of innovative specialized micro and small enterprises in thematic sectors of interest to the Programme Area

Table 1: Result indicators

	Indicator	Measurement unit	Baseline value	Baseline year	Target value (2023) Total	2015 Total	2015 Qualitative	Observations
R0502	Number of enterprises in NACE sections J and M	Number	52,360.00	2012	55,000.00	52,360.00		

ID	Indicator	2014 Total	2014 Qualitative
R0502	Number of enterprises in NACE sections J and M	52,360.00	

Priority axis	2 - Integrated Environmental Management
Investment priority	6c - Conserving, protecting, promoting and developing natural and cultural heritage

Table 2: Common and programme specific output indicators

(1)	ID	Indicator	Measurement unit	Target value	2015	Observations
F	O0519	Number of jointly developed management and support tools in the field of natural and cultural heritage	Tool	20.00	0.00	
S	O0519	Number of jointly developed management and support tools in the field of natural and cultural heritage	Tool	20.00	0.00	

(1)	ID	Indicator	2014
F	O0519	Number of jointly developed management and support tools in the field of natural and cultural heritage	0.00
S	O0519	Number of jointly developed management and support tools in the field of natural and cultural heritage	0.00

Priority axis	2 - Integrated Environmental Management
Investment priority	6c - Conserving, protecting, promoting and developing natural and cultural heritage
Specific objective	SO2.1 - Valorisation of cultural heritage and natural resources as a territorial asset of the Programme Area

Table 1: Result indicators

	Indicator	Measurement unit	Baseline value	Baseline year	Target value (2023) Total	2015 Total	2015 Qualitative	Observations
R0503	Level of capacity for the stakeholders in the fields of natural and cultural heritage protection and tourism to sustainably valorise natural and cultural heritage as a growth asset	%	65	2015	Increase		65	

ID	Indicator	2014 Total	2014 Qualitative
R0503	Level of capacity for the stakeholders in the fields of natural and cultural heritage protection and tourism to sustainably valorise natural and cultural heritage as a growth asset		65

Priority axis	2 - Integrated Environmental Management
Investment priority	6d - Protecting and restoring biodiversity and soil and promoting ecosystem services, including through Natura 2000, and green infrastructure

Table 2: Common and programme specific output indicators

(1)	ID	Indicator	Measurement unit	Target value	2015	Observations
F	CO09	Sustainable Tourism: Increase in expected number of visits to supported sites of cultural and natural heritage and attractions	Visits/year	20.00	0.00	
S	CO09	Sustainable Tourism: Increase in expected number of visits to supported sites of cultural and natural heritage and attractions	Visits/year	20.00	0.00	
F	O0520	Number of jointly developed management and support tools in the field of biodiversity and environmental protection	Number	10.00	0.00	
S	O0520	Number of jointly developed management and support tools in the field of biodiversity and environmental protection	Number	10.00	0.00	

(1)	ID	Indicator	2014
F	CO09	Sustainable Tourism: Increase in expected number of visits to supported sites of cultural and natural heritage and attractions	0.00
S	CO09	Sustainable Tourism: Increase in expected number of visits to supported sites of cultural and natural heritage and attractions	0.00
F	O0520	Number of jointly developed management and support tools in the field of biodiversity and environmental protection	0.00
S	O0520	Number of jointly developed management and support tools in the field of biodiversity and environmental protection	0.00

Priority axis	2 - Integrated Environmental Management
Investment priority	6d - Protecting and restoring biodiversity and soil and promoting ecosystem services, including through Natura 2000, and green infrastructure
Specific objective	SO2.2 - Improvement of joint management and governance plans for biodiversity of coastal and rural ecosystems, paying attention on natural resources and protected areas and development of environmental protection measures

Table 1: Result indicators

	Indicator	Measurement unit	Baseline value	Baseline year	Target value (2023) Total	2015 Total	2015 Qualitative	Observations
R0504	Total protected site areas in the eligible Programme regions	km2	42,401.00	2013	46,000.00	42,401.00		

ID	Indicator	2014 Total	2014 Qualitative
R0504	Total protected site areas in the eligible Programme regions	42,401.00	

Priority axis	2 - Integrated Environmental Management
Investment priority	6f - Promoting innovative technologies to improve environmental protection and resource efficiency in the waste sector, water sector and with regard to soil, or to reduce air pollution

Table 2: Common and programme specific output indicators

(1)	ID	Indicator	Measurement unit	Target value	2015	Observations
F	O0521	Number of supported cross border cooperation structures and networks in the field of environmental technologies	Number	12.00	0.00	
S	O0521	Number of supported cross border cooperation structures and networks in the field of environmental technologies	Number	12.00	0.00	

(1)	ID	Indicator	2014
F	O0521	Number of supported cross border cooperation structures and networks in the field of environmental technologies	0.00
S	O0521	Number of supported cross border cooperation structures and networks in the field of environmental technologies	0.00

Priority axis	2 - Integrated Environmental Management
Investment priority	6f - Promoting innovative technologies to improve environmental protection and resource efficiency in the waste sector, water sector and with regard to soil, or to reduce air pollution
Specific objective	SO2.3 - Developing and testing of innovative technologies/ tools to reduce marine and air pollution

Table 1: Result indicators

	Indicator	Measurement unit	Baseline value	Baseline year	Target value (2023) Total	2015 Total	2015 Qualitative	Observations
R0505	Level of capacity of regional and local authorities and public utilities operators to integrate environmental friendly processes and technologies in their operations with special attention to the coastal and maritime zones	%	63	2015	Increase		63	

ID	Indicator	2014 Total	2014 Qualitative
R0505	Level of capacity of regional and local authorities and public utilities operators to integrate environmental friendly processes and technologies in their operations with special attention to the coastal and		63

ID	Indicator	2014 Total	2014 Qualitative
	maritime zones		

Priority axis	3 - Cross Border and Sustainable Transport System
Investment priority	7b - Enhancing regional mobility by connecting secondary and tertiary nodes to TEN-T infrastructure, including multimodal nodes

Table 2: Common and programme specific output indicators

(1)	ID	Indicator	Measurement unit	Target value	2015	Observations
F	O0522	Number of supported cross border cooperation structures and networks in the field of maritime mobility and transport	Number	10.00	0.00	
S	O0522	Number of supported cross border cooperation structures and networks in the field of maritime mobility and transport	Number	10.00	0.00	
F	O0523	Number of development plans/initiatives in the field of maritime mobility and transport	Number	10.00	0.00	
S	O0523	Number of development plans/initiatives in the field of maritime mobility and transport	Number	10.00	0.00	

(1)	ID	Indicator	2014
F	O0522	Number of supported cross border cooperation structures and networks in the field of maritime mobility and transport	0.00
S	O0522	Number of supported cross border cooperation structures and networks in the field of maritime mobility and transport	0.00
F	O0523	Number of development plans/initiatives in the field of maritime mobility and transport	0.00
S	O0523	Number of development plans/initiatives in the field of maritime mobility and transport	0.00

Priority axis	3 - Cross Border and Sustainable Transport System
Investment priority	7b - Enhancing regional mobility by connecting secondary and tertiary nodes to TEN-T infrastructure, including multimodal nodes
Specific objective	SO3.1 - Boosting maritime transport, short-sea shipping capacity and cross-border ferry connectivity

Table 1: Result indicators

	Indicator	Measurement unit	Baseline value	Baseline year	Target value (2023) Total	2015 Total	2015 Qualitative	Observations
R0506	Maritime transport of passengers: Number of passengers embarked and disembarked in Programme Area Ports (in 1000)	Passenger	7,005.00	2012	7,500.00	7,005.00		

ID	Indicator	2014 Total	2014 Qualitative
R0506	Maritime transport of passengers: Number of passengers embarked and disembarked in Programme Area Ports (in 1000)	7,005.00	

Priority axis	3 - Cross Border and Sustainable Transport System
Investment priority	7c - Developing and improving environmentally-friendly (including low noise) and low-carbon transport systems, including inland waterways and maritime transport, ports, multimodal links and airport infrastructure, in order to promote sustainable regional and local mobility

Table 2: Common and programme specific output indicators

(1)	ID	Indicator	Measurement unit	Target value	2015	Observations
F	O0524	Number of supported cross border cooperation structures and networks in the field of environmentally-friendly mobility and transport	Number	5.00	0.00	
S	O0524	Number of supported cross border cooperation structures and networks in the field of environmentally-friendly mobility and transport	Number	5.00	0.00	

(1)	ID	Indicator	2014
F	O0524	Number of supported cross border cooperation structures and networks in the field of environmentally-friendly mobility and transport	0.00
S	O0524	Number of supported cross border cooperation structures and networks in the field of environmentally-friendly mobility and transport	0.00

Priority axis	3 - Cross Border and Sustainable Transport System
Investment priority	7c - Developing and improving environmentally-friendly (including low noise) and low-carbon transport systems, including inland waterways and maritime transport, ports, multimodal links and airport infrastructure, in order to promote sustainable regional and local mobility
Specific objective	SO3.2 - Improving cross-border coordination among transport stakeholders on introducing multimodal environmentally-friendly solutions

Table 1: Result indicators

	Indicator	Measurement unit	Baseline value	Baseline year	Target value (2023) Total	2015 Total	2015 Qualitative	Observations
R0507	Annual road freight transport loaded in the Programme Area (in 1000)	tonne	88,532.00	2011	88,000.00	88,532.00		

ID	Indicator	2014 Total	2014 Qualitative
R0507	Annual road freight transport loaded in the Programme Area (in 1000)	88,532.00	

Priority axes for technical assistance

Priority axis	4 - Technical Assistance
---------------	--------------------------

Table 2: Common and programme specific output indicators

(I)	ID	Indicator	Measurement unit	Target value	2015	Observations
F	O0509	Number of calls	Number	4.00	0.00	
S	O0509	Number of calls	Number	4.00	0.00	
F	O0510	Number of projects approved	Number	100.00	0.00	
S	O0510	Number of projects approved	Number	100.00	0.00	
F	O0511	Number of events and workshops	Number	1.00	0.00	
S	O0511	Number of events and workshops	Number	1.00	0.00	
F	O0512	Number of seminars and trainings for applicants and beneficiaries	Number	4.00	0.00	
S	O0512	Number of seminars and trainings for applicants and beneficiaries	Number	4.00	0.00	
F	O0513	Studies, reports and surveys on strategic relevance for the Programme	Number	4.00	0.00	
S	O0513	Studies, reports and surveys on strategic relevance for the Programme	Number	4.00	0.00	
F	O0514	Number of GR-IT Cross Border Programme Staff	Number	12.00	0.00	
S	O0514	Number of GR-IT Cross Border Programme Staff	Number	12.00	0.00	

(I)	ID	Indicator	2014
F	O0509	Number of calls	0.00
S	O0509	Number of calls	0.00
F	O0510	Number of projects approved	0.00
S	O0510	Number of projects approved	0.00

(1)	ID	Indicator	2014
F	O0511	Number of events and workshops	0.00
S	O0511	Number of events and workshops	0.00
F	O0512	Number of seminars and trainings for applicants and beneficiaries	0.00
S	O0512	Number of seminars and trainings for applicants and beneficiaries	0.00
F	O0513	Studies, reports and surveys on strategic relevance for the Programme	0.00
S	O0513	Studies, reports and surveys on strategic relevance for the Programme	0.00
F	O0514	Number of GR-IT Cross Border Programme Staff	0.00
S	O0514	Number of GR-IT Cross Border Programme Staff	0.00

3.3 Table 3: Information on the milestones and targets defined in the performance framework

Priority axis	Ind type	ID	Indicator	Measurement unit	Milestone for 2018 total	2015 Final target (2023) total	2015	Observations
---------------	----------	----	-----------	------------------	--------------------------	--------------------------------	------	--------------

Priority axis	Ind type	ID	Indicator	Measurement unit	2014
---------------	----------	----	-----------	------------------	------

3.4. Financial data

Table 4: Financial information at priority axis and programme level

«r.ir.etc.table4.header»

Priority axis	Fund	Calculation basis	Total funding	Co-financing rate	Total eligible cost of operations selected for support	Proportion of the total allocation covered with selected operations	Public eligible cost of operations selected for support	Total eligible expenditure declared by beneficiaries to the managing authority	Proportion of the total allocation covered by eligible expenditure declared by beneficiaries	Number of operations selected
1	ERDF	Public	34,489,531.00	85.00	0.00	0.00%	0.00	0.00	0.00%	0
2	ERDF	Public	48,038,990.00	85.00	0.00	0.00%	0.00	0.00	0.00%	0
3	ERDF	Public	33,257,764.00	85.00	0.00	0.00%	0.00	0.00	0.00%	0
4	ERDF	Public	7,390,614.00	85.00	0.00	0.00%	0.00	0.00	0.00%	0
Total	ERDF		123,176,899.00	85.00	0.00	0.00%	0.00	0.00	0.00%	0
Grand total			123,176,899.00	85.00	0.00	0.00%	0.00	0.00	0.00%	0

Where applicable, the use of any contribution from third countries participating in the cooperation programme should be provided (for example IPA and ENI, Norway, Switzerland)

Table 5: Breakdown of the cumulative financial data by category of intervention

As set out in Table 2 of Annex II to Commission Implementing Regulation (EU) No 1011/2014 (Model for transmission of financial data) and tables 6-9 of Model for cooperation programmes

Priority axis	Fund	Intervention field	Form of finance	Territorial dimension	Territorial delivery mechanism	Thematic objective dimension	ESF secondary theme	Economic dimension	Location dimension	Total eligible cost of operations selected for support	Public eligible cost of operations selected for support	The total eligible expenditure declared by beneficiaries to the managing authority	Number of operations selected
1	ERDF									0.00	0.00	0.00	0
2	ERDF									0.00	0.00	0.00	0
3	ERDF									0.00	0.00	0.00	0
4	ERDF									0.00	0.00	0.00	0

Table 6: Cumulative cost of all or part of an operation implemented outside the Union part of the programme area

1. Operation (2)	2. The amount of ERDF support(1) envisaged to be used for all or part of an operation implemented outside the Union part of the programme area based on selected operations	3. Share of the total financial allocation to all or part of an operation located outside the Union part of the programme area (%) (column 2/total amount allocated to the support from the ERDF at programme level *100)	4. Eligible expenditure of ERDF support incurred in all or part of an operation implemented outside the Union part of the programme area declared by the beneficiary to the managing authority	5. Share of the total financial allocation to all or part of an operation located outside the Union part of the programme area (%) (column 4/total amount allocated to the support from the ERDF at programme level *100)
------------------	---	---	--	---

(1) ERDF support is the Commission decision on the respective cooperation programme.

(2) In accordance with and subject to ceilings set out Article 20 of Regulation (EU) No 1299/2013.

4. SYNTHESIS OF THE EVALUATIONS

--

5. ISSUES AFFECTING THE PERFORMANCE OF THE PROGRAMME AND MEASURES TAKEN

(a) Issues which affect the performance of the programme and the measures taken

Although the Programme adopted late, on 15.12.2015, and the lengthy required procedures of the new JS's set up, the MA has not been inactive, on the contrary, threw its experienced staff, and always following the required procedures, keeps working hard, trying not to lose valuable time. Thus, the MA, managed to design all the accompanying draft documents for the 1st Call of the Project Proposals, (call of proposals, selection methodology, selection criteria, RoP MC, AF, etc.), and makes every effort for the timely activation of the programme implementation.

(b) OPTIONAL FOR LIGHT REPORTS, otherwise it will be included in point 9.1. An assessment of whether progress made towards targets is sufficient to ensure their fulfilment, indicating any remedial actions taken or planned, where appropriate.

--

6. CITIZEN'S SUMMARY (ARTICLE 50(9) OF REGULATION (EU) NO 1303/2013)

A citizen's summary of the contents of the annual and the final implementation reports shall be made public and uploaded as a separate file in the form of annex to the annual and the final implementation report

You can upload/find the Citizen's summary under General > Documents

**7. REPORT ON THE IMPLEMENTATION OF FINANCIAL INSTRUMENTS
(ARTICLE 46 OF REGULATION (EU) NO 1303/2013)**

8. PROGRESS IN PREPARATION AND IMPLEMENTATION OF MAJOR PROJECTS AND JOINT ACTION PLANS (ARTICLE 101(H) AND ARTICLE 111(3) OF REGULATION (EU) NO 1303/2013 AND ARTICLE 14(3)(B) OF REGULATION (EU) NO 1299/2013)

8.1. Major projects

Table 7: Major projects

Project	CCI	Status of MP	Total investments	Total eligible costs	Planned notification/submission date	Date of tacit agreement/approval by Commission	Planned start of implementation	Planned completion date	Priority Axis/Investment priorities	Current state of realisation — financial progress (% of expenditure certified to Commission compared to total eligible cost)	Current state of realisation — physical progress Main implementation stage of the project	Ma
---------	-----	--------------	-------------------	----------------------	--------------------------------------	--	---------------------------------	-------------------------	-------------------------------------	--	---	----

(1) In the case of operations implemented under PPP structures the signing of the PPP contract between the public body and the private sector body (Article 102(3) of Regulation (EU) No 1303/2013).

Significant problems encountered in implementing major projects and measures taken to overcome them

Any change planned in the list of major projects in the cooperation programme

8.2. Joint action plans

Progress in the implementation of different stages of joint action plans

--

Table 8: Joint action plans (JAP)

Title of the JAP	CCI	Stage of implementation of JAP	Total eligible costs	Total public support	OP contribution to JAP	Priority axis	Type of JAP	[Planned] submission to the Commission	[Planned] start of implementation	[Planned] completion	Main outputs and results	Total eligible expenditure certified to the Commission	Observations
------------------	-----	--------------------------------	----------------------	----------------------	------------------------	---------------	-------------	--	-----------------------------------	----------------------	--------------------------	--	--------------

Significant problems encountered and measures taken to overcome them

--

9. ASSESSMENT OF THE IMPLEMENTATION OF THE COOPERATION PROGRAMME (ARTICLE 50(4) OF REGULATION (EU) NO 1303/2013 AND ARTICLE 14(4) OF REGULATION (EU) NO 1299/2013)

9.1 Information in Part A and achieving the objectives of the programme (Article 50(4) of Regulation (EU) No 1303/2013)

Priority axis	1 - Innovation and Competitiveness
---------------	------------------------------------

--

Priority axis	2 - Integrated Environmental Management
---------------	---

--

Priority axis	3 - Cross Border and Sustainable Transport System
---------------	---

--

Priority axis	4 - Technical Assistance
---------------	--------------------------

--

9.2. Specific actions taken to promote equality between men and women and to promote non-discrimination, in particular accessibility for persons with disabilities, and the arrangements implemented to ensure the integration of the gender perspective in the cooperation programme and operations (Article 50(4) of Regulation (EU) No 1303/2013 and Article 14(4), subparagraph 2, (d) of Regulation (EU) No 1299/2013)

An assessment of the implementation of specific actions to take into account the principles set out in Article 7 of Regulation (EU) No 1303/2013 on promotion of equality between men and women and non-discrimination, including, where relevant, depending on the content and objectives of the cooperation programme, an overview of specific actions taken to promote equality between men and women and to promote non-discrimination, including accessibility for persons with disabilities, and the arrangements implemented to ensure the integration of the gender perspective in the cooperation programme and operations

--

9.3.Sustainable development (Article 50(4) of Regulation (EU) No 1303/2013 and Article 14(4), subparagraph 2, (e) of Regulation (EU) No 1299/2013)

An assessment of the implementation of actions to take into account the principles set out in Article 8 of Regulation (EU) No 1303/2013 on sustainable development, including, where relevant, depending on the content and objectives of the cooperation programme, an overview of the actions taken to promote sustainable development in accordance with that Article

--

9.4. Reporting on support used for climate change objectives (Article 50(4) of Regulation (EU) No 1303/2013)

Calculated amount of support to be used for climate change objectives based on the cumulative financial data by category of intervention in Table 7

Priority axis	Amount of support to be used for climate change objectives (EUR)	Proportion of total allocation to the operational programme (%)
Total	0.00	0.00%

--

9.5 Role of partners in the implementation of the cooperation programme (Article 50(4) of Regulation (EU) No 1303/2013 and Article 14(4), subparagraph 1, (c) of Regulation (EU) No 1299/2013)

Assessment of the implementation of actions to take into account the role of partners referred to in Article 5 of Regulation (EU) No 1303/2013, including involvement of the partners in the implementation, monitoring and evaluation of the cooperation programme

--

10. OBLIGATORY INFORMATION AND ASSESSMENT ACCORDING TO ARTICLE 14(4), SUBPARAGRAPH 1 (A) AND (B), OF REGULATION (EU) No 1299/2013

10.1 Progress in implementation of the evaluation plan and the follow-up given to the findings of evaluations

--

10.2 The results of the information and publicity measures of the Funds carried out under the communication strategy

--

11. ADDITIONAL INFORMATION WHICH MAY BE ADDED DEPENDING ON THE CONTENT AND OBJECTIVES OF THE COOPERATION PROGRAMME (ARTICLE 14(4), SUBPARAGRAPH 2 (A), (B), (C) AND (F), OF REGULATION (EU) NO 1299/2013)

11.1 Progress in implementation of the integrated approach to territorial development, including sustainable urban development, and community-led local development under the cooperation programme

--

11.2 Progress in implementation of actions to reinforce the capacity of authorities and beneficiaries to administer and to use the ERDF

--

11.3 Contribution to macro-regional and sea basin strategies (where appropriate)

As stipulated by the Regulation (EU) No 1299/2013, recital 19, article 8(3)(d) on the "Content, adoption and amendment of cooperation programmes" and article 14(4) 2nd subparagraph (c) "Implementation reports", this programme contributes to MRS(s) and/or SBS:

--

11.4 Progress in the implementation of actions in the field of social innovation

--

13. SMART, SUSTAINABLE AND INCLUSIVE GROWTH

Information and assessment of the programme contribution to achieving the Union strategy for smart, sustainable and inclusive growth.

--

14. ISSUES AFFECTING THE PERFORMANCE OF THE PROGRAMME AND MEASURES TAKEN — PERFORMANCE FRAMEWORK (ARTICLE 50(2) OF REGULATION (EU) No 1303/2013)

Where the assessment of progress made with regard to the milestones and targets set out in the performance framework demonstrates that certain milestones and targets have not been achieved, Member States should outline the underlying reasons for failure to achieve these milestones in the report of 2019 (for milestones) and in the final implementation report (for targets).

--

Documents

Document title	Document type	Document date	Local reference	Commission reference	Files	Sent date	Sent By
Citizens' summary of the 2014-2015 Annual Implementation Report of the Cooperation Programme Interreg V-A Greece-Italy 2014-2020	Citizens' summary	27-May-2016		Ares(2016)2509388	Citizens' summary of the annual implementation report 2014-2015	31-May-2016	nlogotge

Latest validation results

Severity	Code	Message
Info		Implementation report version has been validated